
Year
Task Name Month NOV DEC JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC JAN FEB MAR APR MAY JUNE JULY AUG SEP OCT NOV DEC

1 2 3 4 5 6 7 8 9 10 11 12 12 13 14 15 16 17 18 19 20 21 22 23 24 25
Bring in Utilities 90

Excavate Site 50

 Pile Foundations & Basement slab 50

Basement Columns & Ground Floor slab 45

Ground Floor Columns & 1st Floor slab 45

1st Floor Columns & 2nd Floor slab 45

2nd Floor Columns & 3rd Floor slab 45

3rd Floor Columns & 4th Floor slab 45

4th Floor Columns & 5th Floor slab 45

5th Floor Columns & 6th Floor slab 60

6th Floor Columns & Roof 60

Internal Block work 150

First fix Electrical 120

External Rendering 90

External Doors and Windows 120 PROGRESS TO DATE
Internal Joinery 120

Internal Plastering 120

Suspended Ceilings 90

Second fix Electrical 90

Fix A/c pipework 65

External Soffit Works - Balconies 45

Plumbing and pipework 90

Floor sreeding 60

Lift Installation 45

Floor finishes & Wall tiling 90

Swimming Pool Installation & Tiling 60

Landscaping 30

Sanitaryware 60

Painting and Decoration 45

Final Fix - Electrical 30

Install A/C units 30

Clean site 30

Testing and Commissioning 30

Handover 0

LEGEND TO THE WORKS   UTILITIES - MECHANICAL & ELECTRICAL   LIFT INSTALLATION   LANDSCAPING

  STRUCTURE - FOUNDATIONS, COLUMNS & SLABS   INTERNAL PLASTER/SUSPENDED CEILINGS   SWIMMING POOL & WATER FEATURES

  INTERNAL WALLS   PLUMBING PIPEWORK & AIR CONDITIONING JOINERY, DOORS  & WINDOWS

  CLEANING   FLOOR FINISHES

GRAND HILLS - MAENAM
Construction Project Plan
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